COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/07/2017

ESTIMATE SUMMARY 13:23:36
CONTID: C17778R ESTIMATE NO: 0007 PROG SPEC YR: 2005
PCN: 17778R-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 153.0 DAYS TIME ALLOW:  8/30/2018 ?* FIXED COMPLETION DAT
1-70 WILDLIFE FENCE IN EAGLE COUNTY PERCENT TIME:  28.28 ORIG TIME ALLOW: 8/30/2018 ?* FIXED COMPLETION DAT
PROJECT NO: C0702-304
1-70 Game Fence-Eagle County
NAME OF ROAD: 070A
PROJECT COUNTIES: EAGLE
CONTRACTOR:
KIRKLAND CONSTRUCTION, L.L.L.P. PAY PERIOD ENDING 08/07/2017 DATE TIME STARTED 03/08/2017
P.O. BOX 580 DATE LET 09/01/2016 DATE WORK BEGAN  03/08/2017
DATE AWARDED 09/13/2016 DATE TIME STOPPED
DATE CONTRACT EXECUTED  09/28/2016 DATE ACCEPTED
RYE CO 81069 (719)489-3385 DATE NOTICE TO PROCEED  03/08/2017
CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: $ 292077881  PARTICIPATING $ 51,000.00 $ 0.00
AWARD PROJECTAMT:  $  2557,069.00 NON-PARTICIPATING 1,871,768.28 425,372.69
PERCENT COMPLETE: 65.83% TOTAL EARNINGS 1,922,768.28 425,372.69
FUNDS AVAILABLE: $ 998,010.53  STOCKPILED MATERIALS 27,895.19 -32,977.40

GROSS EARNINGS 1,950,663.47 392,395.29
TOTAL CLAIMS: $ 0.00 RETAINAGE -38,356.04 -405.03

SECURITIES ENCUMBERED 0.00 0.00

NET EARNINGS 1,912,307.43 391,990.26

LIQUIDATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

AMOUNT DUE 1,912,307.43 391,990.26

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 391,990.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 17778R-BID ESTIMATE RUN 08/07/2017
PROJECT: C0702-304 ESTIMATE NO: 0007 13:23:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 0.750
LS 0.150 15,000.00
100,000.00000 0.900 90,000.00
0010 202-00008 Tree Trimming 10.000 0.000
HOUR 0.000 0.00
362.00000 0.000 0.00
0015 202-00010 Removal of Tree 25.000 0.000
EACH 0.000 0.00
460.00000 0.000 0.00
0020 202-01000 Removal of Fence 60,626.000 58,126.000
LF 2,500.000 3,750.00
1.50000 60,626.000 90,939.00
0025 203-01500 Blading 10.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0030 203-01510 Backhoe 10.000 3.000
HOUR 3.000 435.00
145.00000 6.000 870.00
0035 203-01550 Dozing 10.000 0.000
HOUR 0.000 0.00
200.00000 0.000 0.00
0040 203-01594 Combination Loader 10.000 0.000
HOUR 0.000 0.00
145.00000 0.000 0.00
0045 203-01597 Potholing 164.500 137.000
HOUR 27.500 7,700.00
280.00000 164.500 46,060.00
0050 203-02330 Laborer 50.000 0.000
HOUR 0.000 0.00
50.00000 0.000 0.00
0055 206-00000 Structure Excavation 127.000 64.000
cY 0.000 0.00

28.00000 64.000 1,792.00
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PCN: 17778R-BID ESTIMATE RUN 08/07/2017
PROJECT: C0702-304 ESTIMATE NO: 0007 13:23:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 206-00200 Structure Backfill (Class 2) 1,366.000 728.600
CcY 478.300 31,089.50
65.00000 1,206.900 78,448.50
0065 207-00205 Topsoil 253.000 95.650
CcY 50.800 1,524.00
30.00000 146.450 4,393.50
0070  208-00002 Erosion Log Type 1 (12 Inch) 1,000.000 849.000
LF 0.000 0.00
7.30000 849.000 6,197.70
0075 208-00021 Silt Fence (Reinforced) 500.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0080 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
0085 208-00070 Vehicle Tracking Pad 2.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
0090 208-00103 Removal and Disposal of Sediment (Labor) 10.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0095 208-00105 Removal and Disposal of Sediment (Equipment) 10.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0100 208-00106 Sweeping (Sediment Removal) 10.000 0.000
HOUR 0.000 0.00
165.00000 0.000 0.00
0105 208-00107 Removal of Trash 10.000 0.000
HOUR 1.000 115.00
115.00000 1.000 115.00
0110 212-00006 Seeding (Native) 1.200 0.840
ACRE 0.000 0.00
5,200.00000 0.840 4,368.00
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PCN: 17778R-BID ESTIMATE RUN 08/07/2017
PROJECT: C0702-304 ESTIMATE NO: 0007 13:23:36
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 212-00032 Soil Conditioning 1.200 0.840
ACRE 0.000 0.00
13,100.00000 0.840 11,004.00
0120 213-00003 Mulching (Weed Free) 1.200 0.840
ACRE 0.000 0.00
9,500.00000 0.840 7,980.00
0125 213-00061 Mulch Tackifier 240.000 135.000
LB 0.000 0.00
10.00000 135.000 1,350.00
0130 214-00220 Deciduous Tree (2 Inch Caliper) 25.000 0.000
EACH 0.000 0.00
658.00000 0.000 0.00
0135 240-00000 *Wildlife Biologist 100.000 6.500
HOUR 0.000 0.00
140.00000 6.500 910.00
0140 240-00010 *Removal of Nests 100.000 0.000
HOUR 0.000 0.00
140.00000 0.000 0.00
0145 420-00300 Geotextile (Reinforcement) 430.000 221.000
5% 153.000 1,530.00
10.00000 374.000 3,740.00
0150 607-00000 Line Post 5.000 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0155 607-00005 End Post 37.000 1.000
EACH 11.000 2,200.00
200.00000 12.000 2,400.00
0160 607-00010 Corner and Line Brace Post 253.000 117.000
EACH 61.000 15,860.00
260.00000 178.000 46,280.00
0160 MATERIAL ALLOWANCE 6"x12' Posts 0.000
EACH 0.000 0.00
112.60000 0.000 0.00
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PCN: 17778R-BID ESTIMATE RUN
PROJECT: C0702-304 ESTIMATE NO: 0007
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0160 MATERIAL ALLOWANCE 6"x12' Posts 0.000
EACH 0.000 0.00
112.60000 0.000 0.00

0160 MATERIAL ALLOWANCE 6"x10' Posts 0.000
EACH 0.000 0.00
71.40000 0.000 0.00

0160 MATERIAL ALLOWANCE 6"x12' Posts 0.000
EACH 0.000 0.00
112.60000 0.000 0.00

0160 MATERIAL ALLOWANCE 6"x10' Posts 0.000
EACH 0.000 0.00
71.40000 0.000 0.00

0160 MATERIAL ALLOWANCE 6"x12' Posts 0.000
EACH 0.000 0.00
112.60000 0.000 0.00

0160 MATERIAL ALLOWANCE 6"x10' Posts 0.000
EACH 0.000 0.00
71.40000 0.000 0.00

0160 MATERIAL ALLOWANCE 6"x12' Posts 0.000
EACH 0.000 0.00
112.60000 0.000 0.00

0160 MATERIAL ALLOWANCE Corner and Line Br Post 0.000
EACH 0.000 0.00
112.60000 0.000 0.00

0165 607-11350 Fence Deer 98,545.000 49,167.500
LF 26,750.000 240,750.00
9.00000 75,917.500 683,257.50

0165 MATERIAL ALLOWANCE 12 1/2 GRN Game Fence 49,377.506
LF -26,750.000 -32,977.40
1.23280 22,627.506 27,895.19

0165 MATERIAL ALLOWANCE 9GA Wire 0.000
LB 0.000 0.00
7.68800 0.000 0.00
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PCN: 17778R-BID ESTIMATE RUN
PROJECT: C0702-304 ESTIMATE NO: 0007
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 MATERIAL ALLOWANCE Staples Double Barbee 1 3/4 MFG 0.000
LB 0.000 0.00
1.12440 0.000 0.00
0165 MATERIAL ALLOWANCE 5"x12' Posts 0.000
LF 0.000 0.00
0.99813 0.000 0.00
0165 MATERIAL ALLOWANCE 5"x12' Posts 0.000
LF 0.000 0.00
0.99813 0.000 0.00
0165 MATERIAL ALLOWANCE 5"x12' Posts 0.000
LF 0.000 0.00
0.99813 0.000 0.00
0165 MATERIAL ALLOWANCE 5"x12' Posts 0.000
LF 0.000 0.00
0.99813 0.000 0.00
0165 MATERIAL ALLOWANCE 5"x12' Posts 0.000
LF 0.000 0.00
0.99813 0.000 0.00
0170 607-11352 Fence Deer (Wire Mesh) 900.000 884.000
LF 0.000 0.00
7.50000 884.000 6,630.00
0175 607-11354 Fence Deer (Wooden Stays) 300.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0180 607-11525 Fence (Plastic) 500.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0185 607-56001 Fence (Animal Protection) 314.000 0.000
LF 0.000 0.00
8.25000 0.000 0.00
0190 607-60002 Game Ramp 27.500 23.250
EACH 4.250 46,750.00
11,000.00000 27.500 302,500.00
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PCN: 17778R-BID ESTIMATE RUN 08/07/2017
PROJECT: C0702-304 ESTIMATE NO: 0007 13:23:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0195 614-00012 *Sign Panel (Class Il) 88.000 0.000
SF 0.000 0.00
35.00000 0.000 0.00
0200 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 4.000 0.000
Slipbase
EACH 0.000 0.00
307.00000 0.000 0.00
0205 625-00000 *Construction Surveying 1.000 0.755
LS 0.150 4,500.00
30,000.00000 0.905 27,150.00
0210 625-00001 *Construction Surveying (Hourly) 130.000 25.000
HOUR 0.000 0.00
160.00000 25.000 4,000.00
0215 626-00000 *Mobilization 1.000 0.993
LS 0.000 0.00
234,000.00000 0.993 232,362.00
0220 626-01104 *Public Information Services (Tier 1V) 1.000 0.440
LS 0.110 5,500.00
50,000.00000 0.550 27,500.00
0225 629-01001 *Survey Monument (Type 1) 20.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0230 629-01002 *Survey Monument (Type 2) 146.000 4.000
EACH 5.000 800.00
160.00000 9.000 1,440.00
0235 629-01110 *Locate Monuments 608.000 252.400
HOUR 48.000 7,680.00
160.00000 300.400 48,064.00
0240  630-00000 *Flagging 1,200.000 785.550
HOUR 298.000 11,026.00
37.00000 1,083.550 40,091.35
0245  630-00007 *Traffic Control Inspection 92.000 47.000
DAY 26.000 4,160.00
160.00000 73.000 11,680.00
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PCN: 17778R-BID ESTIMATE RUN 08/07/2017
PROJECT: C0702-304 ESTIMATE NO: 0007 13:23:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0250 630-00012 *Traffic Control Management 230.000 51.000
DAY 25.000 25,000.00
1,000.00000 76.000 76,000.00
0255 630-80341 *Construction Traffic Sign (Panel Size A) 16.000 8.000
EACH 0.000 0.00
122.00000 8.000 976.00
0260 630-80342 *Construction Traffic Sign (Panel Size B) 44.000 13.500
EACH 0.000 0.00
185.00000 13.500 2,497.50
0265 630-80343 *Construction Traffic Sign (Panel Size C) 8.000 4.000
EACH 0.000 0.00
250.00000 4.000 1,000.00
0270 630-80344 *Construction Traffic Sign (Special) 57.500 28.750
SF 0.000 0.00
37.00000 28.750 1,063.75
0275 630-80348 *Construction Information Sign 16.000 8.000
EACH 0.000 0.00
125.00000 8.000 1,000.00
0280 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 0.000
Type;
ype) EACH 0.000 0.00
2,500.00000 0.000 0.00
0285 630-80359 *Portable Message Sign Panel 322.000 16.000
DAY 0.000 0.00
50.00000 16.000 800.00
0290 630-80360 *Drum Channelizing Device 10.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0295 630-80367 *Portable Traffic Speed Monitor 1.000 0.000
EACH 0.000 0.00
8,200.00000 0.000 0.00
0300 630-80370 Concrete Barrier (Temporary) 50.000 0.000
LF 0.000 0.00

85.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0305 630-80380 *Traffic Cone 500.000 75.000
EACH 0.000 0.00
20.00000 75.000 1,500.00
0310 630-85006 *Impact Attenuator (Sand Filled Plastic Barrel) 1.000 0.000
(Temporary)
EACH 0.000 0.00
4,200.00000 0.000 0.00
0315 630-85041 *Mobile Attenuator 30.000 0.000
DAY 0.000 0.00
1,000.00000 0.000 0.00
0320 700-70010 F/A Minor Contract Revisions 30,771.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70011 F/A Partnering 1,400.000 1,400.000
FA 0.000 0.00
1.00000 1,400.000 1,400.00
0330 700-70016 F/A Fuel Cost Adjustment 14,500.000 5.290
FA 3.190 3.19
1.00000 8.480 8.48
0335 700-70021 F/A On-The-Job Trainee 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0340 700-70034 F/A Railroad Flagging 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0344  700-70002 F/A ANTICIPATED CMO 205,629.810 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT0200 CURRENT AMT $  2,869,778.81 392,395.29 $ 1,899,663.47
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0345 620-00002 Field Office (Class 2) (Special) 1.000 1.000
EACH 0.000 0.00
35,000.00000 1.000 35,000.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0350 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
16,000.00000 1.000 16,000.00
CAT 0400 CURRENT AMT $ 51,000.00 $ 0.00 $ 51,000.00

PROJECT TOTAL CURRENT AMT $ 2,920,778.81

$ 392,395.29 $ 1,950,663.47



